Integration platform	Y4, Q2 (7/1/14-8/31/14)	Y4, Q3 (9/1/14-11/30/14)	Y4, Q4 (12/1/14-2/28/15)	Y5, Q1 (3/1/15-5/31/15)	Y5, Q2 (6/1/15-8/31/15)	Y5, Q3 (9/1/15-11/30/15)	Y5, Q4 (12/1/15-2/29/16)	Post-PINEMAP/ NC
PLT Secondary Module *Martha Monroe & Annie Oxarart*	Video researchers Make Videos	Design and test summative evaluation tools Print Module Revise Website Conduct Regional Workshops; Distribute Kits Researchers assist in workshops	Begin summative evaluation process Complete regional wkshps Launch state grants program	Analyze data to explore climate change and: • Hopefulness • Systems thinking • Teacher efficacy • Teacher worldviews	Complete summative eval. Conduct lit review on climate education for community adaptation	Reprint revised module Integrated AIM 5 paper Revise & repeat systems evaluation	Publications on Hope, Systems, worldview Module & website used to train students & teachers	Recommendations for Ext. programs + education materials based on lit review