Integration platform	Y4, Q2 (6/1/14-8/31/14)	Y4, Q3 (9/1/14-11/30/14)	Y4, Q4 (12/1/14-2/28/15)	Y5, Q1 (3/1/15-5/31/15)	Y5, Q2 (6/1/15-8/31/15)	Y5, Q3 (9/1/15-11/30/15)	Y5, Q4 (12/1/15-2/29/16)	Post-PINEMAP/NCE
Undergraduate Fellowship Program	Researchers mentor UG fellows Train 3rd cohort UG fellows		Complete 3rd UFP cohort Conduct interviews of program participants	Begin summative program eval. Train 4th cohort UG fellows Researchers mentor UG fellows		Analyze program evaluation data Enhancing Climate Education paper	Report on program evaluation	