

Integration platform	Y4, Q2 (6/1/14-8/31/14)	Y4, Q3 (9/1/14-11/30/14)	Y4, Q4 (12/1/14-2/28/15)	Y5, Q1 (3/1/15-5/31/15)	Y5, Q2 (6/1/15-8/31/15)	Y5, Q3 (9/1/15-11/30/15)	Y5, Q4 (12/1/15-2/29/16)	Post-PINEMAP/ NCE
Genotyping	<p>Collect more phenotypic data on ADEPT2</p> <p>Genotyping experiments underway at VT, NCSU, TAMU, & UF</p>			<p>Genotyping complete (sequencing done, data analysis ongoing)</p>	<p>Upload ADEPT2 phenotypes to TerraC</p> <p>Discover genetic variant data (SNPs in VCF files)</p>	<p>Upload genetic variant data to TreeGenes</p>	<p>Tree breeding tools available to breeding programs</p> <p>Better adapted germplasm</p>	